



5 April 2011

New AZO Review



Construction Progress:

- Installation of carpeting nears completion
- Elevator and escalator inspections underway
- Wood panel installation is underway
- Installation of the FIDS monitors is underway
- Installation of FlipFlow exit lane device has begun
- Landscaping has begun

Dumpster Days are here!

Today and tomorrow, April 5—6, a dumpster is located curbside to assist you with your spring cleaning in advance of the first phase of the physical move which begins next Tuesday, April 12.



As with last autumn's Dumpster Days, you're encouraged to pitch early and pitch often.

Safety First. Please remember that hazardous materials must not be deposited into the

dumpster.

Want to dispose of furniture?

Instead of tossing furniture into the dumpster, please leave it in place and during the physical moves we'll provide you with stickers to identify items for removal. After the physical moves are complete, we'll have a service come through and remove those items for you.



Delta's gate counter inserts were installed last week.

We open in 22 days!

Rumor has it...

This week's rumor: TSA will have a full-body scanner in the new terminal.

The fact of the matter: A full-body scanner is not on the list of equipment planned for opening day. Although the new terminal design provides space to expand to two passenger screening lanes, only the existing passenger screening equipment is scheduled to be moved.

Hear a rumor? Contact Ann, athorvik@chrysalisglobal.com

By the numbers



To date, an interior and exterior total of 1,294 panes of glass have been installed in the new terminal.



First Phase of the Physical Move begins April 12th

The first phase of the physical move into the new terminal begins next Tuesday, April 12.

During these Phase I days, all non-mission-critical items should be moved. This includes filing cabinets or bookshelves that are not used daily, additional supplies, boxes or

any other items that will not be required for your operation in the coming two weeks. By moving items in advance of the overnight move, you'll have time to get organized in your new spaces and focus on a smooth opening day.

You'll be receiving your mov-

ing supplies and instructions in the next few days. We'll review the schedule and procedures at Thursday's Tenant Transition Meeting. Our contracted mover, Corrigan, will be on-site Monday to make sure things are good-to-go for Tuesday's pre-opening move.

Worker Appreciation Event in review



American's staff takes an opportunity to relax.

The Worker Appreciation Event on March 26 was attended by far more families than expected. About 485

Aunt Penny's Face Painting provided decorations for about 100 children and a few brave adults.



A rare opportunity to have food and beverages in the TSA checkpoint.

people joined in the celebration, including 170 children.

Our thanks to everyone who attended and the volunteers who contributed their time to the day!


Special thanks go to the sponsors who contributed beverages and door prizes for the event.

Volunteer Maria Suszynski greets guests from Discover Kalamazoo.



Time to visit between flights.

Signs of change



Next Time

In the next newsletter:

- Phase I of the Move
- Progress Updates
- Rumors

Events

- Tuesday and Wednesday 5—6 April, Dumpster Days
- Tuesday and Wednesday, 12—13 April, Pre-Opening Move (Phase I of the move)
- Saturday, 16 April, 10AM—5PM, Public Open House Event in the new terminal
- Tuesday, 19 April, the airport's Administration offices move into the new terminal.
- Tuesday, 26 April, Overnight Move (Phase II of the move)
- Wednesday, 27 April, Opening Day!

Contact Us

Do you have questions, comments, or rumors? Please contact Ann and she'll address them:

Ann Thorvik

Chrysalis Consulting, LLC

(317) 809-0110 cell

athorvik@chrysalisglobal.com

